

PROCUREMENT PLAN - FY26

Discipline (Services/Supplies/Works)	Department	Project Description	Budget amount	Estimated cost	Method of Procurement	Preparation of ITT (incl. TORs & market research)	Submission of ITT to Procurement Oversight Unit for Vetting	Issuing of invitation to Tender	Closing date for tenders	Evaluation of tender by Evaluation Committee	Verification of Evaluation report by Procurement Unit	Submission of evaluation report to Procurement Oversight	Pre-Adjudication by Procurement Oversight	Award Decision by Accounting Officer	Cooling Off and Debriefing	Contract Signing	Commencement of project implementation	Completion of project implementation	End of Activity Report
Services	Corporate Affairs	Divisional, Media and Client Engagements	55,500.00	55 500.00	Request For Quotations	21-Jul-25	21-Jul-25	21-Jul-25	24-Jul-25	28-Jul-25	30-Jul-25	30-Jul-25	30-Jul-25	01-Aug-25	01-Aug-25	01-Aug-25	05-Aug-25	05-Aug-25	07-Aug-25
Services	MD's office	Public Procurement Training	57,000.00	57,000.00	Direct Appointment	15-Oct-25	20-Oct-25	23-Oct-25	22-Nov-25	02-Dec-25	04-Dec-25	06-Dec-25	08-Dec-25	10-Dec-25	22-Dec-25	13-Jan-26	19-Jan-26	13-Feb-26	17-Feb-26
Service	Human Capital & Administration	Remuneration Survey	60,000.00	60,000.00	Direct appointment	22-Jul-25	22-Jul-25	22-Jul-25	25-Jul-25	29-Jul-25	31-Jul-25	31-Jul-25	31-Jul-25	05-Aug-25	05-Aug-25	05-Aug-25	11-Aug-25	11-Aug-25	13-Aug-25
Supplies	Information and Communication Technology	Monitors for staff	60,000.00	60,000.00	Request For Quotation	04-Aug-25	07-Aug-25	08-Aug-25	08-Sep-25	22-Sep-25	24-Sep-25	24-Sep-25	26-Sep-25	29-Sep-25	15-Oct-25	21-Oct-25	23-Oct-25	31-Oct-25	05-Nov-25
Works	CH	Enhance fencing at Plot 8897/8, Phikwe	60,000.00	60,000.00	Request For Quotation	21-Jul-25	21-Jul-25	21-Jul-25	24-Jul-25	28-Jul-25	30-Jul-25	30-Jul-25	30-Jul-25	01-Aug-25	01-Aug-25	01-Aug-25	05-Aug-25	05-Aug-25	07-Aug-25
Works	CH	Roof Leak Repairs & Gutter Cleaning at Plot 22048, Gabs	60,000.00	60,000.00	Request For Quotation	21-Jul-25	21-Jul-25	21-Jul-25	24-Jul-25	28-Jul-25	30-Jul-25	30-Jul-25	30-Jul-25	01-Aug-25	01-Aug-25	01-Aug-25	05-Aug-25	05-Aug-25	07-Aug-25
Works	CH	Repairs and maintenance at Plot 29062, Gabs	60,000.00	60,000.00	Request For Quotation	21-Jul-25	21-Jul-25	21-Jul-25	24-Jul-25	28-Jul-25	30-Jul-25	30-Jul-25	30-Jul-25	01-Aug-25	01-Aug-25	01-Aug-25	05-Aug-25	05-Aug-25	07-Aug-25
Works	CH	Guard House - need new toilet & AC	60,000.00	60,000.00	Request For Quotation	21-Jul-25	21-Jul-25	21-Jul-25	24-Jul-25	28-Jul-25	30-Jul-25	30-Jul-25	30-Jul-25	01-Aug-25	01-Aug-25	01-Aug-25	05-Aug-25	05-Aug-25	07-Aug-25
Works	CH	Separation of utilities (BPC, HVAC, Sprinklers, WUC) will be separated to allow for independent	60,000.00	60,000.00	Request For Quotation	23-Jul-25	23-Jul-25	23-Jul-25	26-Jul-25	31-Jul-25	04-Aug-25	04-Aug-25	04-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	18-Aug-25	18-Aug-25	20-Aug-25
Works	CH	Repairing of un-even road way & entry ramps into main factory at Plot 4821, Lobatse	60,000.00	60,000.00	Request For Quotation	16-Oct-25	22-Oct-25	24-Oct-25	25-Nov-25	04-Dec-25	08-Dec-25	12-Dec-25	16-Dec-25	19-Dec-25	06-Jan-26	13-Jan-26	21-Jan-26	21-Feb-26	26-Feb-26
Works	CH	Replacement of roller shutter door at Pietie new warehouse at Plot 25001, Gabs	65,000.00	65,000.00	Request For Quotation	23-Jul-25	23-Jul-25	23-Jul-25	26-Jul-25	31-Jul-25	04-Aug-25	04-Aug-25	04-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	18-Aug-25	18-Aug-25	20-Aug-25
Services	Corporate Affairs	Team Training - programmes identified in the training plan; industry & role specific workshops	70,000.00	70 000.00	Direct appointment	23-Jul-25	23-Jul-25	23-Jul-25	26-Jul-25	31-Jul-25	04-Aug-25	04-Aug-25	04-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	18-Aug-25	18-Aug-25	20-Aug-25
Services	CH	Land surveyor for the subdivision of Plot 18721	70,000.00	70,000.00	Request For Quotation	23-Jul-25	23-Jul-25	23-Jul-25	26-Jul-25	31-Jul-25	04-Aug-25	04-Aug-25	04-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	18-Aug-25	18-Aug-25	20-Aug-25
Services	CH	PM - Car park	72,000.00	72,000.00	Request For Quotation	23-Jul-25	23-Jul-25	23-Jul-25	26-Jul-25	31-Jul-25	04-Aug-25	04-Aug-25	04-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	18-Aug-25	18-Aug-25	20-Aug-25
Works	CH	Sewerage Pumping and Disposal	72,367.20	72,367.20	Request For Quotation	25-Jul-25	25-Jul-25	25-Jul-25	30-Jul-25	04-Aug-25	06-Aug-25	06-Aug-25	06-Aug-25	08-Aug-25	08-Aug-25	08-Aug-25	12-Aug-25	12-Aug-25	14-Aug-25
Works	CH	Unforeseen maintenance emergencies at Plot 25001, Gabs	75,000.00	75,000.00	Request For Quotation	25-Jul-25	25-Jul-25	25-Jul-25	30-Jul-25	04-Aug-25	06-Aug-25	06-Aug-25	06-Aug-25	08-Aug-25	08-Aug-25	08-Aug-25	12-Aug-25	12-Aug-25	14-Aug-25
Works	CH	Repairs of unit 1 to 12 internal (extractor fans and evaporator) at Plot 25001, Gabs	75,000.00	75,000.00	Request For Quotation	25-Jul-25	25-Jul-25	25-Jul-25	30-Jul-25	04-Aug-25	06-Aug-25	06-Aug-25	06-Aug-25	08-Aug-25	08-Aug-25	08-Aug-25	12-Aug-25	12-Aug-25	14-Aug-25
Services	Risk and Compliance	Legislative screening tool	77,000.00	77,000.00	Direct Appointment	24-Jul-25	24-Jul-25	24-Jul-25	29-Jul-25	04-Aug-25	06-Aug-25	06-Aug-25	06-Aug-25	08-Aug-25	08-Aug-25	08-Aug-25	12-Aug-25	12-Aug-25	14-Aug-25
Works	CH	Construction of generator shade/cage at Plot 4821, Lobatse	80,000.00	80,000.00	Request For Quotation	25-Jul-25	25-Jul-25	25-Jul-25	30-Jul-25	04-Aug-25	06-Aug-25	06-Aug-25	06-Aug-25	08-Aug-25	08-Aug-25	08-Aug-25	12-Aug-25	12-Aug-25	14-Aug-25
Works	CH	Bush clearing around perimeter fence & cleaning of trenches at Plot 25001, Gabs	80,000.00	80,000.00	Request For Quotation	15-Oct-25	21-Oct-25	23-Oct-25	24-Nov-25	03-Dec-25	05-Dec-25	09-Dec-25	11-Dec-25	15-Dec-25	05-Jan-26	12-Jan-26	20-Jan-26	20-Feb-26	25-Feb-26
Services	Human Capital & Administration	Trainings	90,000.00	90,000.00	Direct appointment	25-Jul-25	25-Jul-25	25-Jul-25	30-Jul-25	03-Aug-25	05-Aug-25	05-Aug-25	05-Aug-25	07-Aug-25	07-Aug-25	07-Aug-25	11-Aug-25	11-Aug-25	13-Aug-25
Supplies	Corporate Affairs	Newspaper subscriptions and Xnews	96,000.00	96,000.00	Direct appointment	25-Jul-25	25-Jul-25	25-Jul-25	30-Jul-25	03-Aug-25	05-Aug-25	05-Aug-25	05-Aug-25	07-Aug-25	07-Aug-25	07-Aug-25	11-Aug-25	11-Aug-25	14-Aug-25
Supplies	Corporate Affairs	Corporate Stationery(Business Cards, Brochures , etc)	100,000.00	100 000.00	Request For Quotations	28-Jul-25	28-Jul-25	28-Jul-25	31-Jul-25	04-Aug-25	06-Aug-25	06-Aug-25	06-Aug-25	08-Aug-25	08-Aug-25	08-Aug-25	12-Aug-25	12-Aug-25	14-Aug-25
Services	Corporate Affairs	BDC Media Day(Bi-annual media engagements+ Media Project Tours, Strategic media partners	100,000.00	100 000.00	Request For Quotation	06-Aug-25	11-Aug-25	12-Aug-25	11-Sep-25	22-Sep-25	29-Sep-25	29-Sep-25	02-Oct-25	06-Oct-25	08-Oct-25	24-Oct-25	26-Oct-25	25-Nov-25	28-Nov-25
Services	Human Capital & Administration	Pre-employment consultancy	100,000.00	100,000.00	Open Domestic Bidding	28-Jul-25	28-Jul-25	28-Jul-25	31-Jul-25	04-Aug-25	06-Aug-25	06-Aug-25	06-Aug-25	08-Aug-25	08-Aug-25	08-Aug-25	12-Aug-25	12-Aug-25	14-Aug-25
Services	Human Capital & Administration	Provision of off site Records Management Services	100,000.00	100,000.00	Direct appointment	29-Jul-25	29-Jul-25	29-Jul-25	01-Aug-25	05-Aug-25	07-Aug-25	07-Aug-25	07-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	15-Aug-25	15-Aug-25	18-Aug-25
Services	Human Capital & Administration	Staff Lunches/Refreshments/Welcome Packs	100,000.00	100,000.00	Direct appointment	30-Jul-25	30-Jul-25	30-Jul-25	04-Aug-25	08-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	18-Aug-25	18-Aug-25	20-Aug-25
Services	Human Capital & Administration	ER Issues Consultancy	100,000.00	100,000.00	Request For Quotations	31-Jul-25	31-Jul-25	31-Jul-25	05-Aug-25	08-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	18-Aug-25	18-Aug-25	20-Aug-25
Supplies	Information and Communication Technology	Purchase of Server equipment	100,000.00	100,000.00	Open Domestic Bidding	07-Aug-25	11-Aug-25	12-Aug-25	11-Sep-25	22-Sep-25	26-Sep-25	29-Sep-25	02-Oct-25	06-Oct-25	20-Oct-25	24-Oct-25	28-Oct-25	27-Nov-25	30-Nov-25
Works	CH	Attend to Roof Leakages at Plot 6394, Lobatse	100,000.00	100,000.00	Request For Quotation	29-Jul-25	29-Jul-25	29-Jul-25	01-Aug-25	05-Aug-25	07-Aug-25	07-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	15-Aug-25	15-Aug-25	18-Aug-25	21-Aug-25
Works	CH	Separation of Utilities (BPC, WUC, Sewage) at Plot 18721, Palapye	100,000.00	100,000.00	Request For Quotation	29-Jul-25	29-Jul-25	29-Jul-25	01-Aug-25	05-Aug-25	07-Aug-25	07-Aug-25	07-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	15-Aug-25	15-Aug-25	18-Aug-25
Works	CH	Remove and install urinals that are permitted by council at Plot 8897/8, Phikwe	100,000.00	100,000.00	Request For Quotation	04-Aug-25	04-Aug-25	04-Aug-25	07-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	15-Aug-25	15-Aug-25	15-Aug-25	19-Aug-25	19-Aug-25	21-Aug-25
Works	CH	Repair of roadway for 2x entrance point at Plot 25001, Gabs	100,000.00	100,000.00	Request For Quotation	04-Aug-25	04-Aug-25	04-Aug-25	07-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	15-Aug-25	15-Aug-25	15-Aug-25	19-Aug-25	19-Aug-25	21-Aug-25
Works	CH	Maintenance of existing elevators	100,000.00	100,000.00	Request For Quotation	04-Aug-25	04-Aug-25	04-Aug-25	07-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	15-Aug-25	15-Aug-25	15-Aug-25	19-Aug-25	19-Aug-25	21-Aug-25
Supplies/services	Human Capital & Administration	Floor 9-10 repairs	101,000.00	101,000.00	Request For Quotations	01-Aug-25	01-Aug-25	01-Aug-25	06-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	15-Aug-25	15-Aug-25	15-Aug-25	19-Aug-25	19-Aug-25	21-Aug-25
Supplies	Human Capital & Administration	Staff Refreshments (Coffee items)	105,000.00	105,000.00	Request For Quotations	01-Aug-25	01-Aug-25	01-Aug-25	06-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	15-Aug-25	15-Aug-25	15-Aug-25	19-Aug-25	19-Aug-25	21-Aug-25
Supplies	Corporate Affairs	Commemoration of National and International days	110,000.00	110 000.00	Request For Quotations	04-Aug-25	04-Aug-25	04-Aug-25	06-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	15-Aug-25	15-Aug-25	15-Aug-25	19-Aug-25	19-Aug-25	21-Aug-25
Supplies	Information and Communication Technology	Cibex Endpoint Protection License renewal	120,000.00	120,000.00	Request For Quotations	05-Aug-25	06-Aug-25	07-Aug-25	08-Aug-25	09-Aug-25	10-Aug-25	11-Aug-25	12-Aug-25	13-Aug-25	14-Aug-25	15-Aug-25	16-Aug-25	17-Aug-25	18-Aug-25
Works	CH	Supply & Fit new CCTV cameras at blind spots (Plant rooms etc)	120,000.00	120,000.00	Request For Quotation	04-Aug-25	04-Aug-25	04-Aug-25	07-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	15-Aug-25	15-Aug-25	15-Aug-25	19-Aug-25	19-Aug-25	21-Aug-25
Works	CH	Enhancement of fire pressure system at Plot 11272, Phikwe	120,000.00	120,000.00	Request For Quotation	15-Oct-25	21-Oct-25	23-Oct-25	24-Nov-25	03-Dec-25	05-Dec-25	09-Dec-25	11-Dec-25	15-Dec-25	05-Jan-26	12-Jan-26	20-Jan-26	20-Feb-26	25-Feb-26
Services	CH	Facilities management (WIE)	120,000.00	120,000.00	Request For Quotation	11-Aug-25	15-Aug-25	16-Aug-25	16-Sep-25	26-Sep-25	30-Sep-25	03-Oct-25	07-Oct-25	10-Oct-25	24-Oct-25	28-Oct-25	30-Oct-25	29-Nov-25	02-Dec-25
Works	CH	Servicing of transformers x4 at Plot 25001, Gabs	120,000.00	120,000.00	Request For Quotation	11-Aug-25	15-Aug-25	16-Aug-25	16-Sep-25	26-Sep-25	30-Sep-25	03-Oct-25	07-Oct-25	10-Oct-25	24-Oct-25	28-Oct-25	30-Oct-25	29-Nov-25	02-Dec-25
Services	CH	Lease management (WIE)	130,000.00	130,000.00	Request For Quotation	16-Oct-25	22-Oct-25	24-Oct-25	25-Nov-25	04-Dec-25	08-Dec-25	12-Dec-25	16-Dec-25	19-Dec-25	06-Jan-26	13-Jan-26	21-Jan-26	21-Feb-26	26-Feb-26
Works	CH	Plastering to address hairline cracks - application of crack filler and paint.	135,688.50	135,688.50	Request For Quotation	04-Aug-25	04-Aug-25	04-Aug-25	07-Aug-25	11-Aug-25	13-Aug-25	13-Aug-25	13-Aug-25	15-Aug-25	15-Aug-25	15-Aug-25	19-Aug-25	19-Aug-25	21-Aug-25
Works	CH	Waterproofing Works	135,688.50	135,688.50	Request For Quotation	05-Aug-25	06-Aug-25	07-Aug-25	08-Aug-25	11-Aug-25	13-Aug-25	14-Aug-25	15-Aug-25	18-Aug-25	19-Aug-25	22-Aug-25	26-Aug-25	01-Sep-25	05-Sep-25
Supplies	Information and Communication Technology	Meeting rooms audio equipment upgrade	150,000.00	150,000.00	Request For Quotation	07-Aug-25	11-Aug-25	12-Aug-25	11-Sep-25	22-Sep-25	26-Sep-25	29-Sep-25	02-Oct-25	06-Oct-25	20-Oct-25	24-Oct-25	26-Oct-25	25-Nov-25	28-Nov-25
Works	CH	General maintenance (Plumbing works in bathrooms & Kitchen) at Plot 8900/17, Phikwe	150,000.00	150,000.00	Request For Quotation	05-Aug-25	06-Aug-25	07-Aug-25	08-Aug-25	11-Aug-25	13-Aug-25	14-Aug-25	15-Aug-25	18-Aug-25	19-Aug-25	22-Aug-25	26-Aug-25	01-Sep-25	05-Sep-25
Works	CH	Supply & Fit 2 new boom gates	150,000.00	150,000.00	Request For Quotation	05-Aug-25	06-Aug-25	07-Aug-25	08-Aug-25	11-Aug-25	13-Aug-25	14-Aug-25	15-Aug-25	18-Aug-25	19-Aug-25	22-Aug-25	26-Aug-25	01-Sep-25	05-Sep-25
Works	CH	General Refurbishment (Lights & electrical fittings) -fixing lights around the building	150,000.00	150,															

Works	CH	Water proofing at Plot 12385, Phikwe	500,000.00	500,000.00	Open Domestic Bidding	29-Jul-25	29-Jul-25	29-Jul-25	01-Aug-25	05-Aug-25	07-Aug-25	07-Aug-25	07-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	15-Aug-25	15-Aug-25	18-Aug-25
Supplies/services	Corporate Affairs	EVP activities, End of Year Function, Stakeholder Gifting	550,000.00	550,000.00	Open Domestic Bidding	30-Jul-25	04-Aug-25	05-Aug-25	12-Aug-25	15-Aug-25	21-Aug-25	21-Aug-25	22-Aug-25	26-Aug-25	10-Sep-25	15-Sep-25	13-Oct-25	31-Oct-25	07-Nov-25
Supplies/services	Corporate Affairs	Corporate Sponsorships (Shareholder alignment initiatives)	600,000.00	600,000.00	Direct Appointment	30-Jul-25	04-Aug-25	05-Aug-25	12-Aug-25	15-Aug-25	21-Aug-25	21-Aug-25	22-Aug-25	26-Aug-25	10-Sep-25	15-Sep-25	13-Oct-25	31-Oct-25	07-Nov-25
Works	Investment	Attend to roof leakages at Plot 8900/17, Phikwe	650,000.00	650,000.00	Open Domestic Bidding	04-Aug-25	05-Aug-25	12-Aug-25	15-Aug-25	21-Aug-25	21-Aug-25	22-Aug-25	26-Aug-25	10-Sep-25	15-Sep-25	13-Oct-25	31-Oct-25	07-Nov-25	18-Nov-25
Services	MD's office	Project Management Consultancy Services	900,000.00	900,000.00	Open Bidding Method	04-Aug-25	07-Aug-25	08-Aug-25	08-Sep-25	18-Sep-25	22-Sep-25	24-Sep-25	26-Sep-25	29-Sep-25	15-Oct-25	21-Oct-25	23-Oct-25	31-Oct-25	05-Nov-25
Services/Supplies	Corporate Affairs	Corporate Social Responsibility Initiatives (Donations and Business Den)	950,000.00	950,000.00	Direct Appointment	30-Jul-25	04-Aug-25	05-Aug-25	12-Aug-25	15-Aug-25	21-Aug-25	21-Aug-25	22-Aug-25	26-Aug-25	10-Sep-25	15-Sep-25	13-Oct-25	31-Oct-25	07-Nov-25
Services	Corporate Affairs	Conferences/workshops/exhibitions eg global expo, consumer fair, Hatab	1,000,000.00	1,000,000.00	Request for quotations	04-Aug-25	07-Aug-25	08-Aug-25	08-Sep-25	18-Sep-25	22-Sep-25	24-Sep-25	26-Sep-25	29-Sep-25	15-Oct-25	21-Oct-25	23-Oct-25	31-Oct-25	05-Nov-25
Supplies	Corporate Affairs	Corporate Adverts (Vacancies, tenders, RFPs)	1,000,000.00	1,000,000.00	Direct Appointment	30-Jul-25	04-Aug-25	05-Aug-25	12-Aug-25	15-Aug-25	21-Aug-25	21-Aug-25	22-Aug-25	26-Aug-25	10-Sep-25	15-Sep-25	13-Oct-25	31-Oct-25	07-Nov-25
Works	Investment	General refurbishment to existing building, (external walls, ceilings, painting) at Plot 8900/17,	1,000,000.00	1,000,000.00	Open Domestic Bidding	30-Jul-25	04-Aug-25	05-Aug-25	04-Sep-25	11-Sep-25	16-Sep-25	22-Sep-25	23-Sep-25	29-Sep-25	09-Oct-25	15-Oct-25	21-Oct-25	30-Oct-25	06-Nov-25
Services	MD's office	Development of a five (5) year Turnaround Strategy	1,200,000.00	1,200,000.00	Direct Appointment Method	30-Jul-25	04-Aug-25	05-Aug-25	12-Aug-25	15-Aug-25	21-Aug-25	21-Aug-25	22-Aug-25	26-Aug-25	10-Sep-25	15-Sep-25	13-Oct-25	31-Oct-25	07-Nov-25
Services	CH	Interior designer - BDC new office	1,800,000.00	1,800,000.00	Open Domestic Bidding	30-Jul-25	04-Aug-25	05-Aug-25	04-Sep-25	11-Sep-25	16-Sep-25	22-Sep-25	23-Sep-25	29-Sep-25	09-Oct-25	15-Oct-25	21-Oct-25	30-Oct-25	06-Nov-25
Supplies	Corporate Affairs	Investment Symposium (venue, logistics, technical requirements, décor, programme, catering)	2,500,000.00	2,500,000.00	Open Domestic Bidding	18-Aug-25	22-Aug-25	25-Aug-25	25-Sep-25	06-Oct-25	10-Oct-25	13-Oct-25	16-Oct-25	22-Oct-25	05-Nov-25	11-Nov-25	13-Nov-25	14-Dec-25	17-Dec-25
Services	CH	Project Manager-Services for development of an office block & hotel	3,187,500.00	3,187,500.00	Direct appointment	30-Jul-25	04-Aug-25	05-Aug-25	04-Sep-25	11-Sep-25	16-Sep-25	22-Sep-25	23-Sep-25	29-Sep-25	09-Oct-25	15-Oct-25	21-Oct-25	30-Oct-25	06-Nov-25
Works	CH	Additional Parking for MASCOM	6,798,400.00	6,798,400.00	Open Domestic Bidding	30-Jul-25	04-Aug-25	05-Aug-25	04-Sep-25	11-Sep-25	16-Sep-25	22-Sep-25	23-Sep-25	29-Sep-25	09-Oct-25	15-Oct-25	21-Oct-25	30-Oct-25	06-Nov-25
Works	CH	Airconditioning overhaul	8,500,000.00	8,500,000.00	Open Domestic Bidding	30-Jul-25	04-Aug-25	05-Aug-25	04-Sep-25	11-Sep-25	16-Sep-25	22-Sep-25	23-Sep-25	29-Sep-25	09-Oct-25	15-Oct-25	21-Oct-25	30-Oct-25	06-Nov-25
Services	CH	Designer of 4 Storey office space	10,000,000.00	10,000,000.00	Open Domestic Bidding	30-Jul-25	04-Aug-25	05-Aug-25	04-Sep-25	11-Sep-25	16-Sep-25	22-Sep-25	23-Sep-25	29-Sep-25	09-Oct-25	15-Oct-25	21-Oct-25	30-Oct-25	06-Nov-25
Works	CH	General Refurbishment (floor tiles, external & internal walls, ceilings, painting) - Outside Buildings	14,254,312.50	14,254,312.50	Open Domestic Bidding	18-Aug-25	22-Aug-25	25-Aug-25	25-Sep-25	06-Oct-25	10-Oct-25	13-Oct-25	16-Oct-25	22-Oct-25	05-Nov-25	11-Nov-25	13-Nov-25	14-Dec-25	17-Dec-25
Works	CH	Fit out of BDC's new office (Floor 11-14) - (Relocation Interior Designer/Turnkey Project)	15,030,400.00	15,030,400.00	Open Domestic Bidding	18-Aug-25	22-Aug-25	25-Aug-25	25-Sep-25	06-Oct-25	10-Oct-25	13-Oct-25	16-Oct-25	22-Oct-25	05-Nov-25	11-Nov-25	13-Nov-25	14-Dec-25	17-Dec-25
Works	CH	General refurbishment to existing building, (external walls, painting) at Plot 8896, Phikwe	17,000,000.00	17,000,000.00	Open Domestic Bidding	29-Jul-25	29-Jul-25	29-Jul-25	01-Aug-25	05-Aug-25	07-Aug-25	07-Aug-25	07-Aug-25	11-Aug-25	11-Aug-25	11-Aug-25	15-Aug-25	15-Aug-25	18-Aug-25
Services	Investment	Advisory Services	4,162,500.00	4,162,500.00	Open Domestic Bidding	18-Aug-25	22-Aug-25	25-Aug-25	25-Sep-25	06-Oct-25	10-Oct-25	13-Oct-25	16-Oct-25	22-Oct-25	05-Nov-25	11-Nov-25	13-Nov-25	14-Dec-25	17-Dec-25
Services	Investment	Due Dilligence Fees	757,586.00	757,586.00	Open Domestic Bidding	18-Aug-25	22-Aug-25	25-Aug-25	25-Sep-25	06-Oct-25	10-Oct-25	13-Oct-25	16-Oct-25	22-Oct-25	05-Nov-25	11-Nov-25	13-Nov-25	14-Dec-25	17-Dec-25